PROJECT NAME

DURATION START DATE END DATE

**Expenses Tracker** 

23 5/20/2025 6/12/2025

Task	Duration	start date	end date	5/20/2025	5/24/2025	5/24/2025	5/25/2025	5/26/2025	5/27/2025	5/28/2025	5/29/2025	5/30/2025	5/31/2025
Requiremnt gathering	4	5/20/2025	5/24/2025										
system ANLyses	2	5/25/2025	5/27/2025										
Dessign	6	5/28/2025	6/3/2025										
coding	2	6/4/2025	6/6/2025										
deployment	3	6/7/2025	6/10/2025										
maintaince	1	6/11/2025	6/12/2025										

6/1/2025	6/2/2025	6/3/2025	6/4/2025	6/5/2025	6/6/2025	6/7/2025	6/8/2025	6/9/2025	6/10/2025	6/11/2025	6/12/2025	6/13/2025	6/14/2025	6/15/2025	6/16/2025	6/17/2025	6/18/2025	6/19/2025	6/20/2025	6/21/2025	6/22/2025	6/23/2025	6/24/2025